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OL/NBPO WEEKLY REPORT - PERIOD ENDING 14 MAY 1986
1. Progress Reports on Tasks Assigned by the DCI/DDCI:
None.

2. 1Items or Events of Major Interest That Have Occurred During the
Preceding Week:

TR a. The New Building contractor who is resurfacing the South

/7£)ﬂWparking lot started his preparations for asphalting the first portion of
.Y South lot on 12 May. This activity puts him approximately one week ahead

-}; of schedule at this point. He is scheduled to complete this first portion

i
ST%IL of the South lot on 23 May 1986.
v

b. Representatives from the New Building Project Office (NBPO),"!B
OL, and Procurement Division, OL, will be in Detroit on 14 May to complete
, the technical evaluation of carpet proposals received on 12 May. The
{ 9 Agency is currently soliciting bids for some 760,000 sq.ft. of carpet for
LT the New Headquarters Building. The principal purpose of the trip will be
‘ the evaluation of samples for color adherence to the building standard.
This evaluation will be done in the NBPO architect's lighting laboratory,
which will simulate lighting type and levels to be found in the New
STAT Headquarters Building. |
r‘"ju;L c;f;.y‘/ace;;lt‘lg rad

<
notified by the General Services Adminiﬁtaatgﬁgﬂ(:
oo

C.
(GSA) on 9 May that the land use permit for the area behind thelWSE€&F 1
. (presently used for Contel trailers) expires on 31 May 1986, the New
m" Building Project Office (NBPO), OL, arranged for a one-year extension of
v the permit. A copy of the amendment to the original agreement will be

STAT forwarded by GSA to the Director of Logistics for signature.

d. New i1di ject Office (NBPO), OL personnel will be
STAT accompanying Interior Designer, FMD/OL, and a P&PD/OL
photographer to the Washington Design Center in downtown Washington during
SR this period to photograph a display of Corry-Jamestown workstations that
are representative of those to be installed in the New Headquarters

Building. The photos will be part of an upcoming briefing for those Adency
STAT components scheduled to occupy the New Headquarters Building.

STt 3

e. The Virginia Department of Highways and Transportation (VDH&T)
has advised theNew-BuiltdingProject—Office (NBPO¥y OL, that it will
conduct its internal review of the 60 percent detailed engineering design

.+ % for the Agency's Route 123 Roadway Improvement Project on 5 June., 39867

; NBPO personnel will participate in the review, after which formal

v notification will be sent to all Traffic Advisory Committee (TAC) members
announcing the first of two remaining TAC reviews. The fermal TAC review
will occur during either the second or third week of June 198éw at a

STAT location to be selected by the community.

|
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3. Events Anticipated During the Coming Week:

None.

STAT

Chief, New Building Project Office

D/OL
C/FMD/OL
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